



FAST



Accomplishments and Status

- Approved the program requirements
- Modular design of FAST Program 90% complete
- Gained access to Navy 3M and CDMD-OA data sources
- Initiated design of User Interface
- Conducted first User Interface design review
- Met with NSWC Corona technicians for requirements to support TSP
- Initiated coding of 2 Kilo Module Code Object