

## FTSC/INSURV SOP MOU

1. Mike Aroney has been working with CDR Bob Strait at INSURV and have agreed on the following timeline for developing the INSURV modules for FAST.

- 5 June Review Prisms
- 18 June Complete Requirements ID & Process Mapping
- 24 June Validate requirements and processes
- 18-24 June Conduct Gap Analysis
- 18-27 June Develop Programming Plan/Test Plan
- 30 June -
- 14 August Program & Test
- 14 August Beta test

2. MOU in process.