

Report for week ending 03-07-03

1. FAST is almost ready for the USS John Paul Jones Combined HM&ERA and C5RA Visit. This week we continued testing of FAST and worked on correcting the items found while testing last week onboard USS Curts.
2. Chandler continued to work on the Configuration Module. Jimmie Elkins (FTSCPAC 402) will be providing the format for the V09 disk so that we can format the data correctly.
3. The Standard Statements are now filtered by HSC so that only the applicable statements show up when writing a 2-Kilo.
4. On Monday (3/10) Keith will be demonstrating the current version of FAST to Kirk Gillard and Bob McKinley.
5. The Software Requirements Specification and the Users Manual are nearing completion and should be ready in a few weeks.
6. FAST will be ready to be used for the USS John Paul Jones visit. The plan has always been to use PVAT in parallel as a safeguard and for comparison.

Best regards,

John Spencer
San Diego Division Director
Life Cycle Engineering, Inc.
Ph: (619) 785-5990
Fx: (619) 785-5999