



Accomplishments and Status

- Modified the program requirements and prepared cover letter for signature
- Distributed requirements to seven program modules
- Developed schedule for design and coding of modules
- Completed 90% of coding for 2 Kilo and Configuration modules
- Initiated coding of Visit Management and Reports modules
- Completed initial draft of Assessment Process Documentation for ERP