



FAST



Fleet Assessment Support Tool

Program Review IV

08 January 2003



FAST



Outline

- Accomplishments and Status
- January “To-Do” List
- Test Plan
- Discussion on Visit Data to be stored
- Demonstration



FAST



Accomplishments and Status


- 6 of 7 Modules complete but not fully tested
- Working on getting FAST on FTSCCLANT server
- Currently tailoring Visit Management module based on feedback
- 62% of Phase I requirements have been achieved--working on the balance
- Placeholder in FAST Database for MRCs and standard problem statements



FAST



Program Overview






FAST



Program Overview





FAST



January “To-Do” List

- Build Order Parts module
- Add MRC print capability to Visit Management module
- Add standard problem statements capability to 2K module
- Install FAST on FTSCCLANT Server
- Tailor reports to users’ needs
- Populate database with ICMP data
- Produce POA&M for FAST NMCI testing



FAST



Test Plan

Developmental

- 2K upload disk testing 13-17 Jan
- CK & logistics pkg testing 13-17 Jan
- TSP data testing 20-24 Jan
- ICMP testing TBD

Operational

- Initial demo 8 Jan
- Demo for RADM Brooks 15 Jan
- Virtual USS Helena ship visit 21-22 Jan
- Ship visit TBD
- IRA* on USS John Paul Jones 17-28 Mar

*IRA = Integrated (HM&E and C5)
Readiness Assessment



FAST



Visit Data to be Stored

- Assessment Director data
 - Visit Schedule
 - Test Plan
 - MRC accomplishment
 - Other?
- Ship readiness
 - 2-Kilos
 - Other?
- Parametric equipment data
 - Do we want parametric equipment data and if so, how much?



FAST



Demonstration