

1. NMCI testing is critical item. Critical Path is DITSCAP Authorization to Operate. The following actions resulted from our meeting on Monday, 6/30 and all except item "g" are geared to NMCI certification -

a. Research which activities (FTSCPAC, FTSCCLANT, LCE) should assume roles as Program of Record (POR) and Central Design Activity (CDA) and how they become register as such. Action: Perry Styles
IN PROGRESS

b. Provide a FAST version number anticipated for testing to Cindy Davis, FTSCCLANT Legacy App Coordinator.
Action: Mike Aroney **COMPLETE**

c. Register FAST in DADMS and enter request for services (RSF) in IFS tools...provide RSF number to LCE.
Action: Cindy Davis **IN PROGRESS**

d. Schedule a lab pretest of FAST to identify gaps in documentation prior to actual test. Action: Perry Styles
IN PROGRESS

e. Provide FTSCCLANT with supporting documentation missing from current registration of FAST with Task Force Webb. Action: Mike Aroney
IN PROGRESS

f. Complete requirements needed to lab test FAST by NMCI.
Action: Tom Rooney **IN PROGRESS**

g. Generate an interim authorization to operate (IATO) to provide waiver to operate FAST pending completion of DITSCAP and issue of authorization to operate (ATO). Action: Perry Styles **IN PROGRESS**

2. Next steps:

a. Develop a POA&M for meeting NMCI Requirements, pretesting FAST and submitting Version 2.0 for test.
Action: Mike Aroney
IN PROGRESS

V/R

Mike