

Report for week ending 10-25-02

1. Sorted and cleaned up the "chili cook-off" requirements and prepared cover letter for FTSCPAC signature.
2. Distributed overall requirements to seven FAST program modules.
3. Produced FAST Module Development Plan to support January 6th Optest.
4. Chandler Gabel identified an existing reporting engine that meets most of our requirements for the Reports Module. We are looking at the code for possible reuse.
5. The 2 Kilo Module can currently create and modify 2-Kilos with the new User Interface. It needs more work for error conditions and Completed 2 Kilo function.
6. Keith Conway started working on Visit Management module. It can currently identify the equipment to be assessed and assign it to a person. The next step is to give a date that this person is going to assess the equipment. This will make up the agenda.
7. Started the initial IEEE 12207 documentation process.
8. The next Program Review (PR III) will be paperwork only in San Diego on Tuesday November 5th. Read-ahead exhibits are due Friday November 1st..

John Spencer
San Diego Division Director
Life Cycle Engineering, Inc.
Ph: (619) 785-5990
Fx: (619) 785-5999