

Report for week ending 11-08-02

1. Keith Conway met with FTSCCLANT Marty Stones and Mark Kiser and FTSCPAC Kirk Gillard to demo the FAST Modules. He received some good feedback that he is implementing into the program.
2. Final FAST requirements were approved by FTSCPAC and FTSCCLANT.
3. Keith Conway made great progress on Visit Management module. Module will now allow the user to track MRC completions and man-hours expended.
4. Chandler made good progress on the SCLISIS and CSMP Modules.

Best regards,

John Spencer
San Diego Division Director
Life Cycle Engineering, Inc.
Ph: (619) 785-5990
Fx: (619) 785-5999