

Completed items:

- Compiled the requirements from FTSC/LANT/FTSC/PAC.
- Chandler spoke with Tarey Getty on 22 August concerning the requirements of the NMCI standard. He informed me that Keith Conway has been investigating this issue in San Diego, and Tarey is going to have Keith send me the information he has uncovered thus far.
- Norfolk has received a copy of the NMCI Developers Guide and is reviewing the requirements.

Next Week Planned items:

- Chandler will create a detailed development plan for FAST based on the objectives outlined to date.
- Chandler will compile NMCI requirements.
- The distinction between NMCI and Task Force Web must be clearly defined, and requirements for compatibility with both standards must be established. To this end, Chandler will again make contact with Tarey and will find out whether he has investigated this issue.

Meetings Scheduled:

None