

Completed items:

- Preliminary development plan has been established. Detailed time line to be provided next week.
- Keith Conway has spoken with representatives of the Task Force Web effort, and believes that our current plans for a C# application fulfill the requirements for NMCI and TFWeb compliance. (Details are available)
- Database schema has been started and will employ current documented programs that will help expediting development.

Next Week Planned items:

- Conduct further research into the considerations involved in running .Net applications over the web.
- Research connectivity issues with existing Navy databases.

-Meetings Scheduled:

- 9/4/02 TFWeb seminar at SPAWAR in San Diego.
- 9/6/02 FTSPAC Terry Couch, Kirk Gillard (review status)
- 9/6/02 FTSCCLANT Mark Kiser, Marty Stones (review status)