

Report for week ending 10-4-02

1. Keith Conway worked on the 2-Kilo editor, fixing bugs and making many improvements. The User Interface is maturing. He also started work on the SNAP upload module.
2. Keith scheduled an initial User Interface Design meeting with Kirk Gillard, Bob McKinley and Chad Jensen (LCE) on 8 & 9 October. This will start the process of designing a User Interface that will meet the needs of all the various users.
3. Keith talked to Laura Hewitt at NWAS and invited her to come to San Diego and see what we are doing. She was enthusiastic and intends to come down sometime soon.
4. Keith started developing User Interface screens and is soliciting ideas on what they should look like.
5. Chandler Gable continued working on the CK editor.
6. We got a connection to the 3M database. Keith submitted a request for a username and password. He would then have read access to the 3M data.
7. The date and time has been set for the Critical Design Review in Norfolk. It will be at 0800 on Thursday October 17th at FTSC/LANT.

We are making good progress and not running into too many obstacles. We will be ready on the 17th to discuss the design of the program.

John Spencer
San Diego Division Director
Life Cycle Engineering, Inc.
Ph: (619) 785-5990
Fx: (619) 785-5999