

The Proposed POA&M assumes FTSCCLANT Technicians do their own data entry:

June 9 - FAST Training Materials received from West Coast/preps made to conduct East Coast Training

June 11 - FTSCCLANT Decision as to which process is used - Technicians enter their own data/Technicians do not enter their own data (If they do not enter their own data, go-live date will move left. If Technicians enter their own data, following POA&M is proposed:

June 17 - FAST Training (3 people)

June 18 - FAST Training (3 people)

June 19 - FAST Training (3 people)

June 24 - FAST Training (3 People)

June 25 – FAST Training (3 People)

June 26 – FAST Training (3 People)

June 30 – 2 July – Ghost Ship Practice

July 7 -18 – Final Preparations

July 21- Aug 1 - FAST used in Parallel with Legacy Assessment on DALLAS

Aug 4 - 8 - FAST Hot Wash/Lessons Learned

Aug 13-19 - Process/Programming Changes

Aug 20-29 - Training/Preparations

Sept 2-12 - FAST go-live Minneapolis/St. Paul