
Module Development Plan
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2 Kilo Module
• Requirements

• Design

• Code

• Test

Config. Module
• Requirements

• Design

• Code

• Test

Visit Mgt Module
• Requirements

• Design

• Code

• Test
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Reports Module
• Requirements

• Design

• Code

• Test
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CSMP Module
• Requirements

• Design

• Code

• Test

Order Parts Module
• Requirements

• Design

• Code

• Test
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SCLSIS Module
• Requirements

• Design

• Code

• Test
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